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1.0 INTRODUCTION

The City of East Chicago has retained Weaver Boos Consultants North Central, LLC (Weaver
Boos) to conduct environmental response activities for properties located at 407 Vernon Avenue
and 5018 Alexander Avenue in East Chicago, Indiana (see Figure 1 — Site Location Map). A
Revised Work Plan dated August 12, 2010 prepared by Weaver Boos was submitted in response
to the United States Environmental Protection Agency (USEPA) correspondence dated July 29,
2010 that conditionaly approved the previous Work Plan dated July 9, 2010. This Completion
Report demonstrates that the remediation activities completed in September 2010 and October
2010 at the subject properties have been conducted in accordance with the August 12, 2010
Revised Work Plan. Additional details regarding background of the project, initia waste
profiling activities, excavation, transportation, and disposal of impacted materia, and
confirmation sampling/screening are presented in the following sections.

1.1. Background

The City of East Chicago, Indiana (the City) is located aong the south shore of Lake Michiganin
Northwest Indiana and is part of the greater Chicago metropolitan area. The city has atota area
of 15.6 square miles. On April 8, 2009 the USEPA placed an area of the City on the National
Priorities List (NPL) and is known as USS Lead. The area is comprised of approximately 240
acres and is bounded by Chicago Ave. on the north, Parish Ave. on the east, 149" and 151% St.
on the south, and Aster Ave. on the west. The USEPA Region 5 Superfund Program began the
remedial investigation of the site on June 26, 2009. USEPA must perform a remedia
investigation (RI) and feasibility study (FS) before a Record of Decision (ROD) can be issued.
The ROD will specify the actual remediation that will be undertaken at the Superfund site.
Given the size and regulatory nature of a Superfund RI-FS, this process is anticipated to last a
minimum of one to two years.

The City of East Chicago has planned to implement redevelopment work at the two subject
properties, which are located within the area designated as a Superfund site. The work calls for,
among other things, the rehabilitation and redevelopment of housing throughout the
neighborhood with primarily single-family development and townhomes near commercial
blocks. The City has used various forms of U.S. Department of Housing and Urban
Development (HUD) funding for this effort.

Before the City became aware of specific requirements related to the Superfund process, it
targeted these two vacant lots in the Superfund area for redevelopment with modular single-
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family homes. To redevelop these lots it is necessary to first excavate soils for a foundation.
USEPA has indicated that it is willing to let the City proceed with redevelopment efforts in this
area provided the City funds these efforts, follows proper USEPA protocols, and the USEPA
approves the Work Plan.

Representatives from Weaver Boos, the City of East Chicago, and USEPA and their contractor
Sullivan International Group, Inc. (Sullivan) convened a meeting on June 21, 2010 at the USEPA
Region 5 offices in Chicago, Illinois to discuss remediation activities at the subject sites. In
general, the meeting addressed the proposed characterization and profiling activities, remediation
methodol ogy, the confirmation sampling approach, and HASP requirements. A Work Plan dated
July 9, 2010 that proposed the scope of work of corrective action activities was submitted to
USEPA. The USEPA conditionally approved this Work Plan in a correspondence dated July 29,
2010. Asaresult, aRevised Work Plan dated August 12, 2010 was submitted to the USEPA that
included a response to the comments presented in their July 29, 2010 conditional approval
correspondence.

The objective for remediation activities was to meet the Residential Lead Hazard Standards,
TSCA 403, by removing and disposing of the upper two feet of soil from each of the subject
properties. Upon excavation, Sullivan was to collect confirmation samples from the excavation
and compare the results to the USEPA Residential cleanup level for lead of 400 mg/kg.
Corrective action activities were completed in September 2010 and October 2010 at the subject
properties in accordance with the August 12, 2010 Revised Work Plan.

1.2. Facility Description

The properties consist of two single family lots. One lot is located at 407 Vernon Avenue and
one lot is located at 5018 Alexander Avenue. Both are located in the Calumet residential
neighborhood. Soil excavation and foundation construction for a modular home had been
previoudly initiated at 5018 Alexander. Although no work has started on 407 Vernon Avenue,
the City has committed to purchasing the modular home for this site as well. The following
includes additional details regarding the completed corrective action activities.

) 1'2
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20 WASTE CHARACTERIZATION ACTIVITIES

2.1. Waste Characterization Activities

Weaver Boos collected one composite sample from each property for purposes of waste
characterization. The composite samples were collected from the 0-2 foot interval at each of the
subject properties. Waste Management’s CID-RDF landfill was selected as the disposal facility
for this project based on its proximity to the subject properties. The samples were submitted for
laboratory analysis of the following parameters based on CID-RDF permit requirements:

e Flashpoint e Paint Filter

e Tota Phenol e Reactive Sulfide

¢ Reactive Cyanide e pH

e PAHSs e PCBs

e TCLP Organics e TCLPRCRA Metals
e VOCs e SVOCs

e Tota Lead

In summary, sample results were below applicable hazardous waste criteria. Several inorganic
and PAH parameters exhibited detectable concentrations. Both samples exhibited elevated total
lead concentrations. The full laboratory analytical report for the waste characterization samples
is included as Appendix A. The analytical report was used to secure approval for disposal at
CID-RDF landfill operated by Waste Management in Chicago, Illinois.

) 2'1

CONSUTTARTE 0:\HOME\3200-3299\3285\300\04\Compl etion Report 10-19-10.doc



30 REMEDIATION ACTIVITIES

Weaver Boos subcontracted RW Collins Co. of Chicago, Illinois to perform the remediation
activities at the properties. The remediation technologies included use of a backhoe, haul trucks,
and utility tools for excavation, transportation and offsite disposal. A photographic log of the
remedial activities conducted at the propertiesisincluded as Appendix B.

3.1. 407 Vernon Avenue

Remediation activities at 407 Vernon Avenue were conducted on September 20-21, 2010. Using
an appropriately sized backhoe, the operator began excavating at the northwest portion and
continued to the southeast portion of the property. The excavation was completed to a depth of
approximately two feet below ground surface and the depth was confirmed using a laser level as
the excavation progressed. Approximately 286 tons of soil was excavated for offsite disposal.

Confirmation samples were collected by Sullivan on September 27, 2010. The analytical results
were transmitted to USEPA and the City on October 6, 2010. The confirmation samples from
the front and back yards exhibited lead concentrations exceeding the USEPA Residentia cleanup
level for lead of 400 mg/kg.

According to the USEPA conditional approval correspondence, dated July 29, 2010, only the top
two feet of impacted soil was required for excavation and offsite disposal. Upon receipt and
review of the analytical results, the USEPA indicated during various verbal and email
communications that although they do not anticipate selecting a cleanup for the residential
portion of the USS Lead Superfund Site that requires excavation of contaminated soil further
than two feet, they have not selected a final remedy for the site to date. Consequently, thereisa
chance that additional excavation may be necessary in the future after USEPA reaches a remedy
for the superfund site. As aresult, East Chicago was given the choice to terminate excavation at
two feet below ground surface or make an effort to remove the impacted soil exceeding the 400
mg/kg for lead. Since East Chicago was removing soil in support of construction of a basement
anyway, they elected to remove additional soil in the basement area in order for in-place soil to
meet the applicable lead clean up goal.

Weaver Boos and their subcontractor returned to the property on October 12, 2010 to excavate
and dispose of additional soil located within the area of the future building foundation.
Additionally, the excavation extended into the City-owned right-of-way adjoining the southern
boundary of the property to the asphalt roadway as much as possible without jeopardizing the
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integrity of overhead utility lines. During these additional excavation efforts, Weaver Boos was
accompanied by a representative from Sullivan to confirm that the soil exceeding 400 mg/kg for
lead was excavated for offsite disposal. During excavation, the Sullivan representative screened
the soil using an X-Ray Fluorescence Analyzer (XRF). Based on the results, Sullivan provided
guidance regarding the extent of the excavation necessary to remove soil exceeding 400 mg/kg
for lead. The excavation was terminated upon the Sullivan representative determining that the
lead impacted soil exceeding 400 mg/kg was excavated for offsite disposal. No laboratory
confirmation samples were collected as part of this additional excavation. In accordance with the
USEPA July 29, 2010 approva correspondence, since the XRF data indicated lead
concentrations were below 400 mg/kg, a geotextile visual barrier is not believed warranted prior
to backfilling activities.

Most of the front (northern) portion of the property was excavated to a depth of approximately
45 feet. As the excavation continued to the south, clean sands were encountered at shallower
depths (3 to 3.5 feet). The excavation in the right-of-way was completed to a depth of 2 feet.
The amount of material excavated as part of the additional excavation was approximately 136
tons. The total amount of material removed from this property was approximately 422 tons.

3.2. 5018 Alexander Avenue

Remediation activities at 5018 Alexander Avenue was initiated on September 21, 2010 and
completed on the morning of September 23, 2010. Corrective action was conducted in a
consistent manner as discussed above for the 407 Vernon Avenue property. Weaver Boos aso
removed the above grade soil piles leftover from the initia foundation excavation. After the
above grade piles were removed, the remainder of the property was excavated to a depth of
approximately two feet below ground surface. Again, alaser level was used to assess the depth
of the excavation as the excavation progressed. The total amount of material excavated at the
property was approximately 526 tons.

Confirmation samples were collected by Sullivan on September 27, 2010. The composite
confirmation samples from the front and back yards exhibited lead concentrations below the
USEPA Residential cleanup level for lead of 400 mg/kg. The analytical results were transmitted
to USEPA and the City on October 6, 2010. Therefore, because the laboratory confirmation
samples indicated lead concentrations were below 400 mg/kg, a geotextile visual barrier is not
believed warranted prior to backfilling activities.

) 3'2
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40 CONCLUSIONS

Remediation activities have been conducted at 407 Vernon Avenue and 5018 Alexander Avenue
in East Chicago, Indiana. The completed activities consisted of excavating, transporting, and
disposing the upper two feet of fill material and soil at both properties. During excavation,
Sullivan collected confirmation samples from both properties. Results from the 5018 Alexander
Avenue site met the applicable lead clean up goals. Results from the 407 Vernon Avenue site
exhibited concentrations of lead in excess of the applicable clean up goal. Consequently,
additional soil was excavated at 407 Vernon Avenue. Sullivan was onsite during the additional
excavation activities at the 407 Vernon Avenue site to confirm soil exceeding 400 mg/kg has
been removed based on XRF screening results. Based on the XRF screening results, the 407
Vernon Avenue site meets the applicable lead clean up goal.

A total of approximately 948 tons of impacted soil have been excavated and disposed offsite at
the CID-RDF landfill. Based on the confirmation sample anaytical results and field screening
measurements using an XRF analyzer, it is believed no further remedia activities are required at
the properties.

e 4-1
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APPENDIX A

LABORATORY ANALYTICAL REPORT —WASTE CHARACTERIZATION



Microbac

September 3, 2010

Weaver Boos

Three First National Plaza

70 W. Madison, Suite 4250 Work Order No.: 10H0662
Chicaao. IL 60602-

Re:Laraway, East Chicago

Dear Peter Cambouris:

Microbac Laboratories, Inc. - Chicagoland Division received 4 sample(s) on 8/16/2010
11:30:00AM for the analyses presented in the following report as Work Order
10H0662.

The enclosed results were obtained from and are applicable to the sample(s) as
received at the laboratory. All sample results are reported on an "as received" basis
unless otherwise noted.

All data included in this report have been reviewed and meet the applicable project
specific and certification specific requirements, unless otherwise noted. A
qualifications page is included in this report and lists the programs under which
Microbac maintains certification.

This report has been paginated in its entirety and shall not be reproduced except in
full, without the written approval of Microbac Laboratories.

We appreciate the opportunity to service your analytical needs. If you have any
questions, please feel free to contact us.

Sincerely,
Microbac Laboratories, Inc.

Y S

Dan Paluch
Project Manager

250 West 84th Drive, Merrillville, IN 46410 TEL.800.536.8379 TEL.219.769.8378 FAX.219.769.1664
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Microbac

WORK ORDER SAMPLE SUMMARY

Date:

Friday, September 3, 2010

Client: Weaver Boos
Project: Laraway, East Chicago
Lab Order: 10H0662

Lab Sample ID
10H0662-01

10H0662-02
10H0662-03
10H0662-04

Client Sample ID Tag Number
VWC-1
VWC-1
AWC-1
AWC-1

Collection Date
08/16/2010 09:30

08/16/2010 09:30
08/16/2010 10:30
08/16/2010 10:30

Date Received
8/16/2010 11:30:00AM

8/16/2010 11:30:00AM
8/16/2010 11:30:00AM
8/16/2010 11:30:00AM

250 West 84th Drive, Merrillville, IN 46410 TEL.800.536.8379 TEL.219.769.8378 FAX.219.769.1664
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Microbac

CASE NARRATIVE Date: Friday, September 3, 2010
Client: Weaver Boos
Project: Laraway, East Chicago

Lab Order: 10H0662

The Laboratory Control Sample associated with these samples failed to meet the acceptance criteria for
TCLP Mercury. This is considered insignificant, as the bias was high yet the sample concentration was
below the reporting limit.

The Matrix Spike and Matrix Spike Duplicate performed on the AWC-1 sample failed to meet the accuracy
criteria for 1,1-Dichloroethene, Benzene, Carbon tetrachloride, Chloroform, tetrachloroethene, adn
Trichloroethene with a high bias. The precision criteria were met.

250 West 84th Drive, Merrillville, IN 46410 TEL.800.536.8379 TEL.219.769.8378 FAX.219.769.1664
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Analytical Results Date: Friday, September 3, 2010

Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: VWC-1 Work Order/ID: 10H0662-01
Sample Description: Sampled: 08/16/2010 9:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 8270C Analyst:cr
TCLP Semivolatile Organic Compounds Prep Method: SW-846 1311/SW846 3510 Prep Date/Time:08/17/2010 09:44
1,4-Dichlorobenzene A ND 0.050 mg/L 1 08/17/2010 16:21
2,4,5-Trichlorophenol A ND 0.050 mg/L 1 08/17/2010 16:21
2,4,6-Trichlorophenol A ND 0.050 mg/L 1 08/17/2010 16:21
2,4-Dinitrotoluene A ND 0.050 mg/L 1 08/17/2010 16:21
2-Methylphenol A ND 0.050 mg/L 1 08/17/2010 16:21
3/4-Methylphenol A ND 0.050 mg/L 1 08/17/2010 16:21
Hexachlorobenzene A ND 0.050 mg/L 1 08/17/2010 16:21
Hexachlorobutadiene A ND 0.050 mg/L 1 08/17/2010 16:21
Hexachloroethane A ND 0.050 mg/L 1 08/17/2010 16:21
Nitrobenzene A ND 0.050 mg/L 1 08/17/2010 16:21
Pentachlorophenol A ND 0.25 mg/L 1 08/17/2010 16:21
Pyridine A ND 0.050 mg/L 1 08/17/2010 16:21
Total Cresol M ND 0.050 mg/L 1 08/17/2010 16:21
Surr: 2,4,6-Tribromophenol S 8250 12.4-143 %REC 1 08/17/2010 16:21
Surr: 2-Fluorobiphenyl S 65.70 15.2-111 %REC 1 08/17/2010 16:21
Surr: 2-Fluorophenol S 61.80 16.8-121 %REC 1 08/17/2010 16:21
Surr: Nitrobenzene-d5 S 71.90 10-127 %REC 1 08/17/2010 16:21
Surr: Phenol-d5 S 68.40 10-130 %REC 1 08/17/2010 16:21
Surr: Terphenyl-d14 S 73.30 28.2-138 %REC 1 08/17/2010 16:21
Method: SW 8260B Analyst:BR
TCLP VOA Zero Head Extraction Prep Method: SW-846 1311/<noprep> Prep Date/Time:08/17/2010 00:00
1,1-Dichloroethene A ND 0.050 mg/L 10 08/17/2010 21:58
1,2-Dichloroethane A ND 0.050 mg/L 10 08/17/2010 21:58
2-Butanone A ND 0.10 mg/L 10 08/17/2010 21:58
Benzene A ND 0.050 mg/L 10 08/17/2010 21:58
Carbon tetrachloride A ND 0.050 mg/L 10 08/17/2010 21:58
Chlorobenzene A ND 0.050 mg/L 10 08/17/2010 21:58
Chloroform A ND 0.050 mg/L 10 08/17/2010 21:58
Tetrachloroethene A ND 0.050 mg/L 10 08/17/2010 21:58
Trichloroethene A ND 0.050 mg/L 10 08/17/2010 21:58
Vinyl chloride A ND 0.020 mg/L 10 08/17/2010 21:58
1,4-Dichlorobenzene B ND 0.10 mg/L 10 08/17/2010 21:58
Surr: 1,2-Dichloroethane-d4 S 105.00 74.5-132 %REC 10 08/17/2010 21:58
Surr: 4-Bromofluorobenzene S 19250 80-120 %REC 10 08/17/2010 21:58
Surr: Dibromofluoromethane S 102.00 80-120 %REC 10 08/17/2010 21:58
Surr: Toluene-d8 S 99.00 80-120 %REC 10 08/17/2010 21:58
Method: SW-846 7470A Analyst:GJM
TCLP Mercury by CVAA Prep Method: SW-846 1311/SW-846 7470 Prep Date/Time:08/17/2010 09:58
Mercury A ND 0.00100 mg/L 1 08/17/2010 12:28

250 West 84th Drive, Merrillville, IN 46410 TEL.800.536.8379 TEL.219.769.8378 FAX.219.769.1664
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Analytlcal Results Date: Friday, September 3, 2010
Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: VWC-1 Work Order/ID: 10H0662-01
Sample Description: Sampled: 08/16/2010 9:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 6010B Analyst:SA
TCLP Metals by ICP Prep Method: SW-846 1311/SW846 3010A Prep Date/Time:08/17/2010 09:41
Arsenic A ND 0.0100 mg/L 1 08/17/2010 14:55
Barium A 0957 0.500 mg/L 1 08/17/2010 14:55
Cadmium A 0.0112 0.00200 mg/L 1 08/17/2010 14:55
Chromium A 0.0285 0.00300 mg/L 1 08/17/2010 14:55
Lead A 0.892 0.00750 mg/L 1 08/17/2010 14:55
Selenium A ND 0.0300 mg/L 1 08/17/2010 14:55
Silver A ND 0.0100 mg/L 1 08/17/2010 14:55
Method: ASTM D92-90 Modified Analyst: TMG
Ignitability (Open Cup) Prep Date/Time:08/23/2010 13:44
Ignitability A  >170 30 °F 1 08/23/2010 13:54
Method: SW-846 9095B Analyst: TMG
Paint Filter Prep Date/Time:08/17/2010 06:02
Paint Filter A | Pass 0.0 Pass/Fail 1 08/17/2010 6:57
Method: SW-846 9045C Analyst:CS
pH Prep Date/Time:08/17/2010 14:00
pH A 812 2.00 pH Units 1 08/17/2010 14:10
Method: SW-846 9066 Analyst: ARCEL
Total Phenolics Prep Method: Solid Phenolics Distillation Prep Date/Time:08/23/2010 05:10
Phenolics, Total Recoverable A 17 0.50 mg/Kg 1 08/23/2010 10:48
Method: SW-846 9014 Rev 0 Analyst: ARCEL
Reactive Cyanide Prep Method: Solid Reactive CN Distillation Prep Date/Time:08/17/2010 11:48
Reactive Cyanide A ND 9.5 mg/Kg 1 08/17/2010 13:24
Method: SW-846 9034 Analyst:AS
Reactive Sulfide Prep Method: Solid Reactive Sulfide Distillation Prep Date/Time:08/17/2010 09:05
Reactive Sulfide A ND 9.5 mg/Kg 1 08/17/2010 13:43

250 West 84th Drive, Merrillville, IN 46410 TEL.800.536.8379 TEL.219.769.8378 FAX.219.769.1664
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Analytical Results Date: Friday, September 3, 2010
Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: VWC-1 Work Order/ID: 10H0662-02
Sample Description: Sampled: 08/16/2010 9:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 8082 Analyst:jw
Polychlorinated Biphenyls Prep Method: SW846 3550 Prep Date/Time:08/30/2010 12:55
Aroclor 1016 A ND 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1221 A ND 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1232 A ND 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1242 A ND 33 vg/Kg 1 08/30/2010 18:17
Aroclor 1248 A ND 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1254 A ND 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1260 A 61 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1262 A ND 33 Hg/Kg 1 08/30/2010 18:17
Aroclor 1268 A ND 33 Hg/Kg 1 08/30/2010 18:17
Total PCB's A 61 33 Hg/Kg 1 08/30/2010 18:17
Surr: Decachlorobiphenyl! S 300.00 381280 S %REC 1 08/30/2010 18:17
Surr: Tetrachloro-m-xylene S 1 60.00 40-130 %REC 1 08/30/2010 18:17
Method: SW-846 8270C Analyst:cr
Semivolatile Organic Compounds Prep Method: SW846 3550 Prep Date/Time:08/27/2010 09:18
1,2,4-Trichlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 17:51
1,2-Dichlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 17:51
1,4-Dichlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 17:51
2,4,5-Trichlorophenol A ND 0.33 mg/Kg 1 08/27/2010 17:51
2,4,6-Trichlorophenol A ND 0.33 mg/Kg 1 08/27/2010 17:51
2,4-Dinitrotoluene A ND 0.33 mg/Kg 1 08/27/2010 17:51
2-Methylphenol A ND 0.33 mg/Kg 1 08/27/2010 17:51
3/4-Methylphenol A ND 0.33 mg/Kg 1 08/27/2010 17:51
Bis(2-chloroethyl)ether A ND 0.33 mg/Kg 1 08/27/2010 17:51
Bis(2-ethylhexyl)phthalate A ND 0.33 mg/Kg 1 08/27/2010 17:51
Hexachlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 17:51
Hexachlorobutadiene A ND 0.33 mg/Kg 1 08/27/2010 17:51
Hexachlorocyclopentadiene A ND 0.33 mg/Kg 1 08/27/2010 17:51
Hexachloroethane A ND 0.33 mg/Kg 1 08/27/2010 17:51
Nitrobenzene A ND 0.33 mg/Kg 1 08/27/2010 17:51
N-Nitrosodi-n-propylamine A ND 0.33 mg/Kg 1 08/27/2010 17:51
N-Nitrosodiphenylamine A ND 0.33 mg/Kg 1 08/27/2010 17:51
Pentachlorophenol A ND 1.6 mg/Kg 1 08/27/2010 17:51
Pyridine A ND 0.33 mg/Kg 1 08/27/2010 17:51
Surr: 2,4,6-Tribromophenol S 87.40 13.9-145 %REC 1 08/27/2010 17:51
Surr: 2-Fluorobiphenyl S 7250 28.1-110 %REC 1 08/27/2010 17:51
Surr: 2-Fluorophenol S 51.90 24.5-110 %REC 1 08/27/2010 17:51
Surr: Nitrobenzene-d5 S 65.40 33.6-110 %REC 1 08/27/2010 17:51
Surr: Phenol-d5 S 67.40 29.6-110 %REC 1 08/27/2010 17:51
Surr: Terphenyl-d14 S 81.90 35.8-121 %REC 1 08/27/2010 17:51

LL Polynuclear Aromatic Hydrocarbons by GC/MS

Method: SW-846 8270C
Prep Method: SW846 3550

Analyst:cr
Prep Date/Time:08/27/2010 09:18

250 West 84th Drive, Merrillville, IN 46410 TEL.800.536.8379 TEL.219.769.8378 FAX.219.769.1664

Page 6 of 16



Analytical Results Date: Friday, September 3, 2010

Client: Weaver Boos

Client Project: Laraway, East Chicago

Client Sample ID: VWC-1 Work Order/ID: 10H0662-02

Sample Description: Sampled: 08/16/2010 9:30

Matrix: Solid Received: 08/16/2010 11:30

Analyses AT Result RL Qual Units DF Analyzed

Method: SW-846 8270C Analyst:cr

LL Polynuclear Aromatic Hydrocarbons by GC/MS Prep Method: SW846 3550 Prep Date/Time:08/27/2010 09:18
Acenaphthylene A ND 0.050 mg/Kg 1 08/27/2010 17:51
Anthracene A 0.089 0.050 mg/Kg 1 08/27/2010 17:51
Benzo[a]anthracene A 034 0.050 mg/Kg 1 08/27/2010 17:51
Benzo[a]pyrene A 025 0.050 mg/Kg 1 08/27/2010 17:51
Benzo[g,h,i]perylene A 024 0.050 mg/Kg 1 08/27/2010 17:51
Benzo[k]fluoranthene A 020 0.050 mg/Kg 1 08/27/2010 17:51
Chrysene A 035 0.050 mg/Kg 1 08/27/2010 17:51
Dibenz[a,h]anthracene A 0.092 0.050 mg/Kg 1 08/27/2010 17:51
Fluoranthene A 0.68 0.050 mg/Kg 1 08/27/2010 17:51
Fluorene A ND 0.050 mg/Kg 1 08/27/2010 17:51
Indeno[1,2,3cd]pyrene A 0.20 0.050 mg/Kg 1 08/27/2010 17:51
Naphthalene A ND 0.050 mg/Kg 1 08/27/2010 17:51
Phenanthrene A 0.38 0.050 mg/Kg 1 08/27/2010 17:51
Pyrene A 0.61 0.050 mg/Kg 1 08/27/2010 17:51
Surr: 2-Fluorobiphenyl S 7250 24.5-110 %REC 1 08/27/2010 17:51
Surr: Nitrobenzene-d5 S 6540 33.6-110 %REC 1 08/27/2010 17:51
Surr: Terphenyl-d14 S 81.90 35.8-121 %REC 1 08/27/2010 17:51

Method: SW-846 8260B Analyst:jin

Volatile Organic Compounds Prep Date/Time:08/27/2010 13:20
1,1,1-Trichloroethane A ND 0.0050 mg/Kg 1 08/27/2010 17:21
1,1,2-Trichloroethane A ND 0.0050 mg/Kg 1 08/27/2010 17:21
1,1-Dichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
1,2-Dichloroethane A ND 0.0050 mg/Kg 1 08/27/2010 17:21
1,2-Dichloropropane A ND 0.0050 mg/Kg 1 08/27/2010 17:21
2-Butanone A ND 0.010 mg/Kg 1 08/27/2010 17:21
Benzene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Bromoform A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Carbon tetrachloride A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Chlorobenzene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Chloroform A ND 0.0050 mg/Kg 1 08/27/2010 17:21
cis-1,2-Dichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
cis-1,3-Dichloropropene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Dibromochloromethane A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Methylene chloride A ND 0.020 mg/Kg 1 08/27/2010 17:21
Styrene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Tetrachloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
trans-1,2-Dichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Trichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:21
Vinyl chloride A ND 0.010 mg/Kg 1 08/27/2010 17:21
1,4-Dichlorobenzene B ND 0.010 mg/Kg 1 08/27/2010 17:21
Surr: 1,2-Dichloroethane-d4 S 126.00 51.7-162 %REC 1 08/27/2010 17:21
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Analytical Results

Microbac

Date: Friday, September 3, 2010
Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: VWC-1 Work Order/ID: 10H0662-02
Sample Description: Sampled: 08/16/2010 9:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 8260B Analyst:jin
Volatile Organic Compounds Prep Date/Time:08/27/2010 13:20
Surr: 4-Bromofluorobenzene S 7540 57.4-135 %REC 1 08/27/2010 17:21
Surr: Dibromofluoromethane S 106.00 63.5-139 %REC 1 08/27/2010 17:21
Surr: Toluene-d8 S 112.00 66.6-143 %REC 1 08/27/2010 17:21
Method: SW-846 6010B Analyst:SA
Total Metals by ICP Prep Method: SW846 3050B Prep Date/Time:08/17/2010 07:32
Lead A | 2200 0.38 mg/Kg 1 08/17/2010 13:27
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Analytical Results Date: Friday, September 3, 2010

Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: AWC-1 Work Order/ID: 10H0662-03
Sample Description: Sampled: 08/16/2010 10:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 8270C Analyst:cr
TCLP Semivolatile Organic Compounds Prep Method: SW-846 1311/SW846 3510 Prep Date/Time:08/17/2010 09:44
1,4-Dichlorobenzene A ND 0.050 mg/L 1 08/17/2010 16:39
2,4,5-Trichlorophenol A ND 0.050 mg/L 1 08/17/2010 16:39
2,4,6-Trichlorophenol A ND 0.050 mg/L 1 08/17/2010 16:39
2,4-Dinitrotoluene A ND 0.050 mg/L 1 08/17/2010 16:39
2-Methylphenol A ND 0.050 mg/L 1 08/17/2010 16:39
3/4-Methylphenol A ND 0.050 mg/L 1 08/17/2010 16:39
Hexachlorobenzene A ND 0.050 mg/L 1 08/17/2010 16:39
Hexachlorobutadiene A ND 0.050 mg/L 1 08/17/2010 16:39
Hexachloroethane A ND 0.050 mg/L 1 08/17/2010 16:39
Nitrobenzene A ND 0.050 mg/L 1 08/17/2010 16:39
Pentachlorophenol A ND 0.25 mg/L 1 08/17/2010 16:39
Pyridine A ND 0.050 mg/L 1 08/17/2010 16:39
Total Cresol M ND 0.050 mg/L 1 08/17/2010 16:39
Surr: 2,4,6-Tribromophenol S 7540 12.4-143 %REC 1 08/17/2010 16:39
Surr: 2-Fluorobiphenyl S 63.50 15.2-111 %REC 1 08/17/2010 16:39
Surr: 2-Fluorophenol S 59.60 16.8-121 %REC 1 08/17/2010 16:39
Surr: Nitrobenzene-d5 S 7120 10-127 %REC 1 08/17/2010 16:39
Surr: Phenol-d5 S 62.70 10-130 %REC 1 08/17/2010 16:39
Surr: Terphenyl-d14 S 65.30 28.2-138 %REC 1 08/17/2010 16:39
Method: SW 8260B Analyst:BR
TCLP VOA Zero Head Extraction Prep Method: SW-846 1311/<noprep> Prep Date/Time:08/18/2010 00:00
1,1-Dichloroethene A ND 0.050 mg/L 10 08/18/2010 13:59
1,2-Dichloroethane A ND 0.050 mg/L 10 08/18/2010 13:59
2-Butanone A ND 0.10 mg/L 10 08/18/2010 13:59
Benzene A ND 0.050 mg/L 10 08/18/2010 13:59
Carbon tetrachloride A ND 0.050 mg/L 10 08/18/2010 13:59
Chlorobenzene A ND 0.050 mg/L 10 08/18/2010 13:59
Chloroform A ND 0.050 mg/L 10 08/18/2010 13:59
Tetrachloroethene A ND 0.050 mg/L 10 08/18/2010 13:59
Trichloroethene A ND 0.050 mg/L 10 08/18/2010 13:59
Vinyl chloride A ND 0.020 mg/L 10 08/18/2010 13:59
1,4-Dichlorobenzene B ND 0.10 mg/L 10 08/18/2010 13:59
Surr: 1,2-Dichloroethane-d4 S 109.00 74.5-132 %REC 10 08/18/2010 13:59
Surr: 4-Bromofluorobenzene S 19290 80-120 %REC 10 08/18/2010 13:59
Surr: Dibromofluoromethane S 106.00 80-120 %REC 10 08/18/2010 13:59
Surr: Toluene-d8 S 100.00 80-120 %REC 10 08/18/2010 13:59
Method: SW-846 7470A Analyst:GJM
TCLP Mercury by CVAA Prep Method: SW-846 1311/SW-846 7470 Prep Date/Time:08/17/2010 09:58
Mercury A ND 0.00100 mg/L 1 08/17/2010 12:30
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Analytlcal Results Date: Friday, September 3, 2010
Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: AWC-1 Work Order/ID: 10H0662-03
Sample Description: Sampled: 08/16/2010 10:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 6010B Analyst:SA
TCLP Metals by ICP Prep Method: SW-846 1311/SW846 3010A Prep Date/Time:08/17/2010 09:41
Arsenic A ND 0.0100 mg/L 1 08/17/2010 15:01
Barium A ND 0.500 mg/L 1 08/17/2010 15:01
Cadmium A  0.00450 0.00200 mg/L 1 08/17/2010 15:01
Chromium A ND 0.00300 mg/L 1 08/17/2010 15:01
Lead A  0.0676 0.00750 mg/L 1 08/17/2010 15:01
Selenium A ND 0.0300 mg/L 1 08/17/2010 15:01
Silver A ND 0.0100 mg/L 1 08/17/2010 15:01
Method: ASTM D92-90 Modified Analyst: TMG
Ignitability (Open Cup) Prep Date/Time:08/17/2010 15:09
Ignitability A  >170 30 °F 1 08/17/2010 15:09
Method: SW-846 9095B Analyst: TMG
Paint Filter Prep Date/Time:08/17/2010 06:02
Paint Filter A | Pass 0.0 Pass/Fail 1 08/17/2010 6:57
Method: SW-846 9045C Analyst:CS
pH Prep Date/Time:08/17/2010 14:00
pH A 847 2.00 pH Units 1 08/17/2010 14:10
Method: SW-846 9066 Analyst: ARCEL
Total Phenolics Prep Method: Solid Phenolics Distillation Prep Date/Time:08/23/2010 05:10
Phenolics, Total Recoverable A ND 0.49 mg/Kg 1 08/23/2010 10:48
Method: SW-846 9014 Rev 0 Analyst: ARCEL
Reactive Cyanide Prep Method: Solid Reactive CN Distillation Prep Date/Time:08/17/2010 11:48
Reactive Cyanide A ND 9.3 mg/Kg 1 08/17/2010 13:25
Method: SW-846 9034 Analyst:AS
Reactive Sulfide Prep Method: Solid Reactive Sulfide Distillation Prep Date/Time:08/17/2010 09:05
Reactive Sulfide A ND 9.3 mg/Kg 1 08/17/2010 13:43
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Analytical Results Date: Friday, September 3, 2010
Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: AWC-1 Work Order/ID: 10H0662-04
Sample Description: Sampled: 08/16/2010 10:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 8082 Analyst:jw
Polychlorinated Biphenyls Prep Method: SW846 3550 Prep Date/Time:08/30/2010 12:55
Aroclor 1016 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1221 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1232 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1242 A ND 33 vg/Kg 1 08/30/2010 18:42
Aroclor 1248 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1254 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1260 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1262 A ND 33 Hg/Kg 1 08/30/2010 18:42
Aroclor 1268 A ND 33 Hg/Kg 1 08/30/2010 18:42
Total PCB's A ND 33 Hg/Kg 1 08/30/2010 18:42
Surr: Decachlorobiphenyl! S | 265.00 381280 S %REC 1 08/30/2010 18:42
Surr: Tetrachloro-m-xylene S 70.00 40-130 %REC 1 08/30/2010 18:42
Method: SW-846 8270C Analyst:cr
Semivolatile Organic Compounds Prep Method: SW846 3550 Prep Date/Time:08/27/2010 09:18
1,2,4-Trichlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 18:16
1,2-Dichlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 18:16
1,4-Dichlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 18:16
2,4,5-Trichlorophenol A ND 0.33 mg/Kg 1 08/27/2010 18:16
2,4,6-Trichlorophenol A ND 0.33 mg/Kg 1 08/27/2010 18:16
2,4-Dinitrotoluene A ND 0.33 mg/Kg 1 08/27/2010 18:16
2-Methylphenol A ND 0.33 mg/Kg 1 08/27/2010 18:16
3/4-Methylphenol A ND 0.33 mg/Kg 1 08/27/2010 18:16
Bis(2-chloroethyl)ether A ND 0.33 mg/Kg 1 08/27/2010 18:16
Bis(2-ethylhexyl)phthalate A ND 0.33 mg/Kg 1 08/27/2010 18:16
Hexachlorobenzene A ND 0.33 mg/Kg 1 08/27/2010 18:16
Hexachlorobutadiene A ND 0.33 mg/Kg 1 08/27/2010 18:16
Hexachlorocyclopentadiene A ND 0.33 mg/Kg 1 08/27/2010 18:16
Hexachloroethane A ND 0.33 mg/Kg 1 08/27/2010 18:16
Nitrobenzene A ND 0.33 mg/Kg 1 08/27/2010 18:16
N-Nitrosodi-n-propylamine A ND 0.33 mg/Kg 1 08/27/2010 18:16
N-Nitrosodiphenylamine A ND 0.33 mg/Kg 1 08/27/2010 18:16
Pentachlorophenol A ND 1.6 mg/Kg 1 08/27/2010 18:16
Pyridine A ND 0.33 mg/Kg 1 08/27/2010 18:16
Surr: 2,4,6-Tribromophenol S 84.30 13.9-145 %REC 1 08/27/2010 18:16
Surr: 2-Fluorobiphenyl S 1 60.00 28.1-110 %REC 1 08/27/2010 18:16
Surr: 2-Fluorophenol S 52.10 24.5-110 %REC 1 08/27/2010 18:16
Surr: Nitrobenzene-d5 S 61.80 33.6-110 %REC 1 08/27/2010 18:16
Surr: Phenol-d5 S 58.10 29.6-110 %REC 1 08/27/2010 18:16
Surr: Terphenyl-d14 S 75.30 35.8-121 %REC 1 08/27/2010 18:16

LL Polynuclear Aromatic Hydrocarbons by GC/MS

Method: SW-846 8270C
Prep Method: SW846 3550

Analyst:cr
Prep Date/Time:08/27/2010 09:18
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Analytical Results Date: Friday, September 3, 2010

Client: Weaver Boos

Client Project: Laraway, East Chicago

Client Sample ID: AWC-1 Work Order/ID: 10H0662-04

Sample Description: Sampled: 08/16/2010 10:30

Matrix: Solid Received: 08/16/2010 11:30

Analyses AT Result RL Qual Units DF Analyzed

Method: SW-846 8270C Analyst:cr

LL Polynuclear Aromatic Hydrocarbons by GC/MS Prep Method: SW846 3550 Prep Date/Time:08/27/2010 09:18
Acenaphthylene A ND 0.050 mg/Kg 1 08/27/2010 18:16
Anthracene A ND 0.050 mg/Kg 1 08/27/2010 18:16
Benzo[a]anthracene A 011 0.050 mg/Kg 1 08/27/2010 18:16
Benzo[a]pyrene A 011 0.050 mg/Kg 1 08/27/2010 18:16
Benzo[g,h,i]perylene A 013 0.050 mg/Kg 1 08/27/2010 18:16
Benzo[k]fluoranthene A ND 0.050 mg/Kg 1 08/27/2010 18:16
Chrysene A 011 0.050 mg/Kg 1 08/27/2010 18:16
Dibenz[a,h]anthracene A ND 0.050 mg/Kg 1 08/27/2010 18:16
Fluoranthene A 019 0.050 mg/Kg 1 08/27/2010 18:16
Fluorene A ND 0.050 mg/Kg 1 08/27/2010 18:16
Indeno[1,2,3cd]pyrene A 011 0.050 mg/Kg 1 08/27/2010 18:16
Naphthalene A ND 0.050 mg/Kg 1 08/27/2010 18:16
Phenanthrene A 0.060 0.050 mg/Kg 1 08/27/2010 18:16
Pyrene A 019 0.050 mg/Kg 1 08/27/2010 18:16
Surr: 2-Fluorobiphenyl S 1 60.00 24.5-110 %REC 1 08/27/2010 18:16
Surr: Nitrobenzene-d5 S 61.80 33.6-110 %REC 1 08/27/2010 18:16
Surr: Terphenyl-d14 S 7530 35.8-121 %REC 1 08/27/2010 18:16

Method: SW-846 8260B Analyst:jin

Volatile Organic Compounds Prep Date/Time:08/27/2010 13:20
1,1,1-Trichloroethane A ND 0.0050 mg/Kg 1 08/27/2010 17:50
1,1,2-Trichloroethane A ND 0.0050 mg/Kg 1 08/27/2010 17:50
1,1-Dichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
1,2-Dichloroethane A ND 0.0050 mg/Kg 1 08/27/2010 17:50
1,2-Dichloropropane A ND 0.0050 mg/Kg 1 08/27/2010 17:50
2-Butanone A ND 0.010 mg/Kg 1 08/27/2010 17:50
Benzene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Bromoform A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Carbon tetrachloride A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Chlorobenzene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Chloroform A ND 0.0050 mg/Kg 1 08/27/2010 17:50
cis-1,2-Dichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
cis-1,3-Dichloropropene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Dibromochloromethane A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Methylene chloride A ND 0.020 mg/Kg 1 08/27/2010 17:50
Styrene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Tetrachloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
trans-1,2-Dichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Trichloroethene A ND 0.0050 mg/Kg 1 08/27/2010 17:50
Vinyl chloride A ND 0.010 mg/Kg 1 08/27/2010 17:50
1,4-Dichlorobenzene B ND 0.010 mg/Kg 1 08/27/2010 17:50
Surr: 1,2-Dichloroethane-d4 S 126.00 51.7-162 %REC 1 08/27/2010 17:50
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Microbac

Analytical Results Date: Friday, September 3, 2010
Client: Weaver Boos
Client Project: Laraway, East Chicago
Client Sample ID: AWC-1 Work Order/ID: 10H0662-04
Sample Description: Sampled: 08/16/2010 10:30
Matrix: Solid Received: 08/16/2010 11:30
Analyses AT Result RL Qual Units DF Analyzed
Method: SW-846 8260B Analyst:jin
Volatile Organic Compounds Prep Date/Time:08/27/2010 13:20
Surr: 4-Bromofluorobenzene S 87.10 57.4-135 %REC 1 08/27/2010 17:50
Surr: Dibromofluoromethane S 117.00 63.5-139 %REC 1 08/27/2010 17:50
Surr: Toluene-d8 S 97.80 66.6-143 %REC 1 08/27/2010 17:50
Method: SW-846 6010B Analyst:SA
Total Metals by ICP Prep Method: SW846 3050B Prep Date/Time:08/17/2010 07:32
Lead A 140 0.38 mg/Kg 1 08/17/2010 13:33
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FLAGS, FOOTNOTES AND ABBREVIATIONS (as needed)

NA = Not Analyzed

mg/L = Milligrams per Liter (ppm)

mg/Kg = Milligrams per Kilogram (ppm)

U = Undetected

J = Analyte concentration detected between RL and MDL (Metals / Organics)

B = Detected in the associated method Blank at a concentration above the routine PQL/RL
D = Dilution performed on sample

ND = Not Detected at the Reporting Limit (or the Method Detection Limit, if used)

E = Value above quantitation range

H = Analyte was prepared and/or analyzed outside of the analytical method holding time
| = Matrix Interference

R = RPD outside accepted recovery limits

S = Spike recovery outside recovery limits

Surr = Surrogate

DF = Dilution Factor

ANALYTE TYPES

AB = Target Analyte

—n —

= Internal Standard

= Summation Analyte

= Surrogate

= Tentatively Identified Compound (TIC, concentration estimated)

QC SAMPLE IDENTIFICATIONS

MBLK = Method Blank ICSA = Interference Check Standard "A"
DUP = Method Duplicate ICSAB = Interference Check Standard "AB"
LCS = Laboratory Control Sample LCSD = Laboratory Control Sample Duplicate
BS = Method Blank Spike BSD = Method Blank Spike Duplicate

MS = Matrix Spike MSD = Matrix Spike Duplicate

ICB = Initial Calibration Blank CCB = Continuing Calibration Blank

ICV = Initial Calibration Verification ccv = Continuing Calibration Verification
PDS = Post Digestion Spike SD = Serial Dilution

OPR = Ongoing Precision and Recovery Standard

CERTIFICATIONS

Below is a list of certifications maintained by the Microbac Merrillville Laboratory. All data included in this report has been reviewed for and
meets all project specific and quality control requirements of the applicable accreditation, unless otherwise noted. Complete lists of
individual analytes pursuant to each certification below are available upon request.

lllinois EPA for the analysis wastewater and solid waste in accordance with the requirements of the National Environmental Laboratory
Accreditation Program [NELAP] (accreditation #100435)
lllinois Department of Public Health for the microbiological analysis of drinking water (registry #1755266)
Indiana DEM approved support laboratory for solid waste and wastewater analyses
Indiana SDH for the chemical analysis of drinking water (lab #C-45-03)
Indiana SDH for the microbiological analysis of drinking water (lab #M-45-8)
Kentucky DEP for the chemical analysis of drinking water (lab #90147)
Kentucky EPPC for the analysis of samples applicable to the Underground Storage Tank program (lab #75)
*New York SDH for the chemical analysis of air and emissions (lab #11909)
North Carolina DENR for the environmental analysis for NPDES effluent, surface water, groundwater, and pretreatment
regulations(certificate #597)
Tennessee DEC for the chemical analysis of drinking water (lab #04017)
Wisconsin DNR for the chemical analysis of wastewater and solid waste (lab #998036710)
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Microbac

COOLER INSPECTION Date:  Friday, September 3, 2010
Client Name: Weaver Boos Date/Time Received: 08/16/2010 11:30

Work Order Number: 10H0662 Received by:  Dave Bryant

Checklist completed by:  8/16/2010 12:20:00PM Dave Bryant Reviewed by: 8/17/2010 DPP

Carrier Name: Client Delivered

Cooler ID: Default Cooler Container/Temp Blank Temperature: 6.00°C

After-Hour Arrival? Yes : No Z

Shipping container/cooler in good condition? Yes V| No Not Present B
Custody seals intact on shipping container/cooler? Yes | | No | [ NotPresent
Custody seals intact on sample containers? Yes | | No | | NotPresent
COC present? Yes v No | |

COC included sufficient client identification? Yes v No | |

COC included sufficient sample collector information? Yes V| No | |

COC included a sample description? Yes v No | |

COC agrees with sample labels? Yes  |V/| No | |

COC identified the appropriate matrix? Yes v No | |

COC included date of collection? Yes v No | |

COC included time of collection? Yes v No | |

COC identified the appropriate number of containers? Yes V| No | |

Samples in proper container/bottle? Yes v’ No

Sample containers intact? Yes Z No :

Sufficient sample volume for indicated test? Yes v No | |

All samples received within holding time? Yes v No

If the samples are preserved, are the preservatives identified? Yes Z No :

COC included the requested analyses? Yes V| No | |

If No, adjusted by?

COC signed when relinquished and received? Yes No
Samples received on ice? Yes No
Samples properly preserved? Yes No
Voa vials for aqueous samples have zero headspace? Yes No No VOA vials submitted

Cooler Comments:

ANY "NO" EVALUATION (excluding After-Hour Receipt) REQUIRES CLIENT NOTIFICATION.

Sample ID Client Sample ID Comments
10H0662-01 VWC-1
10H0662-02 VWC-1
10H0662-03 AWC-1
10H0662-04 AWC-1
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APPENDIX B

PHOTOGRAPHIC LOG



By: Jeff Fitzgibbons

Project No. 3285300-04

City of East Chicago
407 Vernon Avenue and
5018 Alexander Avenue
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Date: 9/20/10 thru 9/22/10

Photograph #1

View looking
northwest of
excavation activities
beginning on the
northwest portion of
the 407 Vernon
Avenue property.

Photograph #2

View looking south
of the 407 Vernon
Avenue excavation
activities.
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5018 Alexander Avenue

Photograph #3

Excavated soil being
loaded onto haul
truck (view looking
northeast).

Photograph #4

Depth of excavation
verified using tape
measure and laser
level.
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Photograph #5

View looking north
of the 407 Vernon
Avenue excavation
activities.

Photograph #6

Initial excavation
complete at 407
Vernon Avenue.
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Photograph #7

Excavation activities
beginning at 5018
Alexander Avenue
(view looking west).

Photograph #8

Verifying excavation
depth (view looking
! : south).
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Photograph #9

Above grade soil
piles being removed
(view looking east).

Photograph #10

Excavation progress-
ing with below grade
soil being removed
(view looking north-
west).



By:_ Jeff Fitzgibbons City of East Chicago
Project No. 3285300-04 407 Vernon Avenue and
5018 Alexander Avenue

0:\HOME\3200-3299\3285\300\04\Excavation Photos\photolog.pub

Page 6 of 7
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Photograph #11

Excavation nearly
complete (view
looking east).

Photograph #12

Excavation
completed at 5018
Alexander Avenue
(view looking west).
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Photograph #13

Additional soil being
removed at 407
Vernon Avenue on
October 12, 2010.

Photograph #14

View of additional
excavation looking
northwest.
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